

LYNX Blue Line Extension Contract Amendment History

K&J Safety and Security Consulting Services Inc.

- On May 12, 2008, City Council approved the initial contract for \$200,000 with K&J Safety and Security Consulting Services Inc. for the preliminary engineering phase of the Safety and Security Certification of the Blue Line Extension project.
 - On April 26, 2010, City Council approved a contract amendment in the amount of \$150,000 to complete Preliminary Engineering (Amendment #1).
- On May 25, 2012, City Council authorized an additional \$920,000 to support safety and security activities through Final Design, Construction, and Systems Integration.
- To date, this contract has been amended an additional seven (7) times to a total contract value of \$1,405,000.
 - Amendment #2 in the amount of \$85,000 for the BLE Continuing Preliminary Engineering Phase
 - Amendment #3 in the amount of \$285,000 for the BLE Final Design Phase
 - Amendment #4 in the amount of \$99,200 for the Blue Line Capacity Expansion (BLCE) project
 - Amendment #5 in the amount of \$30,000 for adding two stations to the BLCE
 - Amendment #6 in the amount of \$84,875 for the BLCE Phase II project (project did not proceed and amount was allocated to BLE in Amendment #8)
 - Amendment #7 in the amount of \$335,925 for the BLE Construction and Testing Phases
 - Amendment #8 in the amount of \$134,900 for the BLE Construction and Testing Phases
- Amendment #9 in the amount of \$515,000 is needed due to the extended overall completion schedule of the BLE project.
- The new total value of the contract, including this amendment, is 1,920,000, which is within the current BLE project budget.