



Legislation Details (With Text)

<b>File #:</b>	15-17476	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Consent Item	<b>Status:</b>	Approved		
<b>File created:</b>	2/25/2022	<b>In control:</b>	City Council Business Meeting		
<b>On agenda:</b>	3/28/2022	<b>Final action:</b>	3/28/2022		
<b>Title:</b>	Natural Gas Line Relocation Agreement Amendment				
<b>Attachments:</b>	1. Map-Natural Gas Line Relocation Agreement Amendment				

Date	Ver.	Action By	Action	Result
3/28/2022	1	City Council Business Meeting	Approve	

**Natural Gas Line Relocation Agreement Amendment**

**Action:**

**Approve amendment #1 for \$687,844.53 to the agreement with Piedmont Natural Gas Company, Inc. for relocation of a gas pipeline for the McAlpine Creek Relief Sanitary Sewer Phase 3 Project.**

**Staff Resource(s):**

Angela Charles, Charlotte Water  
David Czerr, Charlotte Water

**Explanation**

- The McAlpine Creek Relief Sanitary Sewer Project provided a new sanitary sewer pipe that extended along McAlpine Creek from the McAlpine Wastewater Treatment Plant, located in the Town of Pineville, to Lawyers Road (Council Districts 5, 6, and 7).
- The extension construction was underway when a conflict with an existing 12-inch natural gas pipeline was discovered close to Sardis Road.
- On May 12, 2014, City Council approved an agreement with Piedmont Natural Gas Company, Inc. for the relocation of the natural gas pipeline, which was based on an estimate of \$570,087.
- The new value of the agreement is \$1,257,931.53, based on the actual cost.

**Fiscal Note**

Funding: Charlotte Water Capital Investment Plan

**Attachment(s)**

Map