

Legislation Details (With Text)

File #:	15-18785	Version:	1	Name:	
Type:	Consent Item	Status:		Approved	
File created:	9/12/2022	In control:		City Council Business Meeting	
On agenda:	10/24/2022	Final action:		10/24/2022	
Title:	Paw Creek Pump Station Upgrades Construction Change Order				
Attachments:	1. Map-Paw Creek Pump Station Upgrades Construction Change Order				

Date	Ver.	Action By	Action	Result
10/24/2022	1	City Council Business Meeting	Approve	

Paw Creek Pump Station Upgrades Construction Change Order

Action:

Approve a change order for \$639,314.37 to State Utility Contractors, Inc. for the Paw Creek Pump Station Upgrades project.

Staff Resource(s):

Angela Charles, Charlotte Water
David Czerr, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This project will upgrade the Paw Creek Pump Station, which serves areas in northwest Mecklenburg County (adjacent to and including Council Districts 2 and 3), to accommodate future flows. The project will support the operations of the new Stowe Regional Water Resource Recovery Facility.
- This change order is for addition of an odor control system and protective coatings for wet wells and piping.
- On January 14, 2019, April 13, 2020, and April 12, 2021, City Council approved the contract for design services, guaranteed maximum price for the Paw Creek Pump Station upgrades construction services, and a change order to add a third wetwell at the pump station.
- The new total value of the contract is \$53,802,704.17.

Charlotte Business INclusion

All additional work involved in this change order will be performed by State Utility Contractors, Inc. and their existing subcontractors (Part G of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Charlotte Water Capital Investment Plan

Attachment(s)

Map