

Legislation Text

File #: 15-15342, Version: 1

Paw Creek Pump Station Upgrades Construction Change Order

Action:

Approve change order #3 for \$1,664,919.10 to State Utility Contractors, Inc. for the Paw Creek Pump Station Upgrades project.

Staff Resource(s):

Angela Charles, Charlotte Water
David Czerr, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This project involves the procurement, replacement, and construction of various improvements at the Paw Creek Pump Station, which serves areas in northwest Mecklenburg County (adjacent to and including Council Districts 2 and 3).
- This change order is for construction of an additional wet well at the Paw Creek Pump Station. Upon further investigation and analysis by the project team, this addition to the original scope provides a more viable and longer-term solution to manage wastewater flows through the Paw Creek Pump Station.
- This project will rehabilitate, replace, and upgrade critical components of the Paw Creek Pump Station to enhance the reliability of the station and to accommodate future projected flows in the area and flows from the City of Mount Holly, until the Stowe Regional Water Resource Recovery Facility is constructed.
- On January 14, 2019, City Council approved a contract with State Utility Contractors, Inc. for Design-Build design services.
- On April 13, 2020, City Council approved a guaranteed maximum price with State Utility Contractors, Inc. for Design-Build construction services of the Paw Creek Pump Station Upgrades project.
- The new total value of the contract is \$39,071,504.90.
- The project is anticipated to be complete by third quarter 2022.

Charlotte Business INclusion

All additional work involved in this Change Order will be performed by State Utility Contractors, Inc. and their existing subcontractors (Part D: Section 6 of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Charlotte Water Capital Investment Plan