



## Legislation Text

---

File #: 15-18785, Version: 1

---

### **Paw Creek Pump Station Upgrades Construction Change Order**

#### **Action:**

**Approve a change order for \$639,314.37 to State Utility Contractors, Inc. for the Paw Creek Pump Station Upgrades project.**

#### **Staff Resource(s):**

Angela Charles, Charlotte Water  
David Czerr, Charlotte Water  
Carl Wilson, Charlotte Water

#### **Explanation**

- This project will upgrade the Paw Creek Pump Station, which serves areas in northwest Mecklenburg County (adjacent to and including Council Districts 2 and 3), to accommodate future flows. The project will support the operations of the new Stowe Regional Water Resource Recovery Facility.
- This change order is for addition of an odor control system and protective coatings for wet wells and piping.
- On January 14, 2019, April 13, 2020, and April 12, 2021, City Council approved the contract for design services, guaranteed maximum price for the Paw Creek Pump Station upgrades construction services, and a change order to add a third wetwell at the pump station.
- The new total value of the contract is \$53,802,704.17.

#### **Charlotte Business INclusion**

All additional work involved in this change order will be performed by State Utility Contractors, Inc. and their existing subcontractors (Part G of the Charlotte Business INclusion Policy).

#### **Fiscal Note**

Funding: Charlotte Water Capital Investment Plan

#### **Attachment(s)**

Map