City of Charlotte

Charlotte-Mecklenburg
Government Center
600 East 4th Street
Charlotte, NC 28202

Legislation Details (With Text)

File #:	15-21126	**Version:**	1	Name:	
Type:	Consent Item			**Status:**	Approved
File created:	8/22/2023			**In control:**	City Council Business Meeting
On agenda:	1/8/2024			**Final action:**	1/8/2024
Title:	Fourth Parallel Runway - Early Grading Change Order				

Attachments:

Date	Ver.	Action By	Action	Result
1/8/2024	1	City Council Business Meeting	Approve	

Fourth Parallel Runway - Early Grading Change Order

Action:
Approve change order #1 for $3,657,630.53 to ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.

Staff Resource(s):
Haley Gentry, Aviation
Jack Christine, Aviation

Explanation
- Aviation is in the design phase for the Fourth Parallel Runway Program which will enhance airfield capacity and operational efficiency.
- On March 13, 2023, City Council approved a contract in the amount of $44,589,894.76 with ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.
- The project consists of grading, drainage, fencing, erosion and sediment control, tree clearing, sanitary sewer installation, concrete box culvert extension and duct bank installation.
- This change order will provide modifications to proposed communication duct bank and storm drain systems, and the removal of compost stockpiles left by the closed composting facility.
- Including these work elements in the current contract allows for a more compact project schedule as the final design packages are completed over the next six months.
- The new total value of the contract is $48,247,525.29.

Disadvantaged Business Enterprise
Established DBE Goal: 14.00%
Committed DBE Goal: 14.15%

All work involved in this change order will be performed by ES Wagner Company, LLC and their existing subcontractors.

Fiscal Note
Funding: Aviation Capital Investment Plan