

**Exhibit 4: Part 150 Study Update Schedule
Charlotte Douglas International Airport**

Part 150 Task and Subtasks	2022								2023												2024												2025
	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan
Project Kick-Off and Data Collection	█	█																															
Review Aviation Demand Forecasts	█	█	█																														
Conduct Noise Monitoring				█	█	█																											
Existing Noise Exposure			█	█	█	█																											
Future Noise Exposure Map						█	█																										
Noise Abatement Alternatives								█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
Land Use Alternatives													█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
Noise Compatibility Program																																	
Draft Part 150 Report and Public Hearing																																	
Part 150 NCP Adoption by City																																	
Prepare and Submit Final Part 150 NCP to FAA																																	
FAA Record of Approval <i>(September 2025)</i>																																	
Meetings and Coordination																																	
Technical Advisory Committee Meetings					①						②																	④					
Airline Meetings		①																															
Media Briefings			①																														
Airport Community Roundtable Meetings			①																														
Focus Group Meeting/Outreach							①																										
Public Information Meetings											①																						
Public Hearing/Responses																																	

Revised November 15, 2024