



## **Transit and Mobility Goals**

- Continuity in Service via a Temporary Facility
- Elevate the Transit Rider Experience
  - ✓ Comfortable, Climate Controlled Space
- Safety and Security is Top Priority
  - ✓ Controlled access to transit space
  - ✓ Minimize Pedestrian and Vehicle Conflicts
- Easy and Convenient Transit Connections
  - ✓ Central Mobility Hub for Bus, Light Rail, Streetcar
- Sustainable Design
  - ✓ LEED Certified and/or Envision Certification
  - ✓ Battery Electric Bus Hub
- Integrated with Mixed Use Development
  - ✓ Create an Active, Vibrant Place





### **Project Timeline**





#### **Initial Evaluation**

- ► Focused on which option best improves the Passenger Experience
- Prior engagement with TSAC and passengers placed high value on safety, security, lighting, and climatecontrolled space
- Terrace option makes temporary transit center difficult.
- At grade option does not meet passenger expectations

	AT GRADE	TERRACE	CONCOURSE
Bus to Bus Transfer			
Bus to Rail Transfer			
Safety			
Security	_		
Climate Controlled	_		
Natural Lighting			

No improvement




Some improvement





Most improvement



## **Initial Evaluation Results**








Street Level **Eliminate** 


Terrace Refine

Concourse **Advance** 




# Refined Design Options












Concourse





- October 4 & 6: CTC Pop Ups
- October 11 & 19: Virtual Public Meetings
- October 13: Transit Services Advisory Committee
- October 13: CMGC Public Meeting
- October 18 & 20: CTC Pop Ups
- October 18: Citizens Transit Advisory Group
- October 25 & 27: Bus Operator Pop Ups
- October 25: Sustain Charlotte CRTC
- October 26: Metropolitan Transit Commission
- October 27: Belmont Regional Center
















## Passenger Experience Survey

- Nearly a third use rideshare, bike, or scooters
- Shelter from inclement weather, climate control, digital schedules, and easier transfers are top priorities
- Majority of participants indicated a preference for transferring in Uptown but 30% detailed other locations.
- Less than a third indicated transfers as "extremely convenient"
- Over a third felt unsafe crossing bus travel lanes
- Visible security presences and improve lighting ranked high










#### **Design Options Survey**

- ► The higher level of natural light in the Two-Level Terrace option was rated as extremely important
- The ease of bus-to-bus transfer and more climate-controlled space in the Concourse was highly valued.
- ▶ The majority of comments received were focused on increased security and the need for more service frequency
- Just over 50% currently prefer the Concourse option









#### **Bus Operator Feedback**


- In new facility more attention to operator amenities and secure access to operator space should be considered
- Operators consistently stated that the passenger area should be ticket controlled
- More operator amenities at mobility hubs and LYNX Blue Line stations
- Operators were generally 50/50 on either design with a slight preference for the concourse option













Some improvement



Most improvement



Public Feedback


#### **Public Feedback & Evaluation**

	TWO LEVEL TERRACE	CONCOURSE
Bus to Bus Transfer		
Bus to Rail Transfer		
Safety		
Security		
Climate Controlled		
Natural Lighting		



#### **Financial Framework**

- New Charlotte Transportation Center at same site would range \$45m-\$55m
  - Not integrated with development
  - Unlikely to receive RAISE Grant
  - Land Value not a funding source
- ► Integrated Transit Center (Concourse/Two Level Terrace) estimated at \$89m
  - Leveraging \$27m (COPS, CIP (ED), CATS)
  - Leveraging \$27m Land Value





## **Next Steps**

November 7th

TPD Committee-Public Engagement & Financial Framework

► January 3<sup>rd</sup>

**TPD Committee Recommendation** 

►January 9th

Charlotte City Council Action Review

► January 23<sup>rd</sup>

Charlotte City Council Endorsement of MOU

►January 25<sup>th</sup>

**Metropolitan Transit Commission Action** 



## Questions and Feedback

- Story Map & Survey
- Virtual Meeting Recording
- ► <u>CTCRedevelopment@publicinput.com</u>
- >704-336-RIDE (7433)



