



Legislation Details (With Text)

<b>File #:</b>	15-14071	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Consent Item	<b>Status:</b>		Agenda Ready	
<b>File created:</b>	8/24/2020	<b>In control:</b>		City Council Business Meeting	
<b>On agenda:</b>	10/12/2020	<b>Final action:</b>			
<b>Title:</b>	McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order				
<b>Attachments:</b>	1. Map-McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order

**Action:**

**Approve change order #2 for \$620,723.99 to The Harper Corporation - General Contractors for the McAlpine Creek Wastewater Treatment Plant Grit System Upgrades project.**

**Staff Resource(s):**

Angela Charles, Charlotte Water  
Ron Hargrove, Charlotte Water  
Carl Wilson, Charlotte Water

**Explanation**

- This change order will provide an improved grit removal system for the McAlpine Creek Wastewater Treatment Plant, located in the Town of Pineville (adjacent to Council District 7).
- The grit removal system is a critical component of the wastewater treatment process.
- The upgrades provided in this change order will reduce maintenance costs and prolong the life of associated treatment equipment, thus improving the reliability of overall plant operations and discharge permit compliance.
- On November 25, 2019, City Council approved the construction contract for this project in the amount of \$4,960,000
- On June 9, 2020, change order #1 was approved, which included administrative changes involving no additional time or money.
- The total value of the contract, including change order #2, is \$5,580,723.99.
- The project is anticipated to be complete by the third quarter of 2021.

**Charlotte Business INclusion**

Per Charlotte Business INclusion Policy: Part B: Section 3 The city shall not establish Subcontracting Goals for Contracts where (a) there are no subcontracting opportunities identified for the Contract; or (b) there are no MWBEs or SBEs certified to perform the scopes of work that the city regards as realistic opportunities for subcontracting.

These contracts meet the provisions of (a) - No subcontracting opportunities.

**Fiscal Note**

Funding: Charlotte Water Capital Investment Plan