



Legislation Details (With Text)

**File #:** 15-20837    **Version:** 1    **Name:**  
**Type:** Consent Item    **Status:** Approved  
**File created:** 7/18/2023    **In control:** City Council Business Meeting  
**On agenda:** 8/28/2023    **Final action:** 8/28/2023  
**Title:** Sanitary Sewer and Greenway Improvements Change Order

**Attachments:**

Date	Ver.	Action By	Action	Result
8/28/2023	1	City Council Business Meeting	Approve	Pass

**Sanitary Sewer and Greenway Improvements Change Order**

**Action:**

**Approve change order #1 for \$1,974,962 to Atrium Health for Upper Little Sugar Creek Trunk Sewer Atrium Segment project.**

**Staff Resource(s):**

Angela Charles, Charlotte Water  
David Czerr, Charlotte Water  
Carl Wilson, Charlotte Water

**Explanation**

- On March 22, 2021, City Council approved an interlocal agreement with Atrium Health for the sanitary sewer improvements to be funded by Charlotte Water and installed as part of the Atrium Health CMC Main Expansion and Greenway Improvements project (Council District 1) through direct construction cost payments to Atrium Health.
- In May 2023, the tunneling contractor for this project encountered unexpected rock conditions which halted progress. This change in conditions required additional equipment and time to complete the tunnel.
- The new total value of the contract is \$29,230,554.

**Charlotte Business INclusion**

This is an Interlocal Agreement contract and is exempt (Part A: Appendix 1.27 of the Charlotte Business INclusion Policy).

**Fiscal Note**

Funding: Charlotte Water Capital Investment Plan