



Legislation Details (With Text)

|                      |   |                      |   |                               |  |
|----------------------|---|----------------------|---|-------------------------------|--|
| <b>File #:</b>       | 15-8780   | <b>Version:</b>      | 1 | <b>Name:</b>                  |  |
| <b>Type:</b>         | Consent Item  | <b>Status:</b>       |   | Approved                      |  |
| <b>File created:</b> | 7/16/2018   | <b>In control:</b>   |   | City Council Business Meeting |  |
| <b>On agenda:</b>    | 9/10/2018   | <b>Final action:</b> |   | 9/10/2018                     |  |
| <b>Title:</b>        | McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project Change Order #1        |                      |   |                               |  |
| <b>Attachments:</b>  | 1. Map-McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project Change Order #1 |                      |   |                               |  |

| Date      | Ver. | Action By                     | Action  | Result |
|-----------|------|-------------------------------|---------|--------|
| 9/10/2018 | 1    | City Council Business Meeting | Approve | Pass   |

**McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project Change Order #1**

**Action:**

**Approve Change Order #1 for \$538,723.17 to The Harper Corporation-General Contractors for the McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project.**

**Staff Resource(s):**

Angela Lee, Charlotte Water  
Carl Wilson, Charlotte Water

**Explanation**

- This change order will provide for the installation and start-up of three new pumps in the intermediate pumping station at the McAlpine Wastewater Treatment Plant, located in the southern part of Mecklenburg County (Council District 7).
- These pumps are used to lift the wastewater flow up to the next step in the treatment process.
- The original project scope included the refurbishment of these pumps, however sandblasting revealed significant corrosion which will require replacement with new pumps instead.
- On November 14, 2016, Council awarded a construction contract to The Harper Corporation-General Contractors for \$6,369,438 for this project.
- The new total value of the contract is \$6,908,161.17.
- This change order will be funded within the existing Charlotte Water Community Investment Plan.
- The project is anticipated to be complete by the fourth quarter of 2018.

**Charlotte Business INclusion**

All additional work involved in this Change Order will be performed by The Harper Corporation-General Contractors and their existing subcontractors (Part D: Section 6 of the Charlotte Business INclusion Policy).

**Fiscal Note**

Funding: Charlotte Water Community Investment Plan

**Attachment(s)**

Map