



Legislation Details (With Text)

File #:	15-21473	Version:	1	Name:	
Type:	Consent Item	Status:	Approved		
File created:	10/23/2023	In control:	City Council Business Meeting		
On agenda:	12/11/2023	Final action:	12/11/2023		
Title:	Engineering Services for Eastway Storm Drainage Improvement Project				
Attachments:	1. Map - Eastway SDIP				

Date	Ver.	Action By	Action	Result
12/11/2023	1	City Council Business Meeting	Approve	

Engineering Services for Eastway Storm Drainage Improvement Project

Action:

- A. Approve a contract amendment #2 for \$330,000 to the contract with Geosyntec Consultants of NC, P.C. for the Eastway Storm Drainage Improvement Project, and**
- B. Authorize the City Manager to amend the contract consistent with the purpose for which the contract was approved.**

Staff Resource(s):

Angela Charles, Charlotte Water
 Mike Davis, Storm Water Services
 Matt Gustis, Storm Water Services

Explanation

- On July 29, 2021, the city entered into an engineering services contract with Geosyntec Consultants of NC, P.C. to provide planning and preliminary design services for the Eastway Storm Drainage Improvement Project in Council District 5.
- On June 8, 2022, an administrative amendment was made to add an additional subconsultant.
- This contract amendment will add design and construction phase administration services.
- Specific design and construction administration tasks include, but are not limited to:
 - Design of repairs and/or improvements;
 - Survey and utility locate services;
 - Geotechnical subsurface investigations;
 - Preparation of construction documents;
 - Construction administration; and
 - Public outreach activities.
- The new estimated value of the contract, including amendment #2, is \$690,000.

Charlotte Business INclusion

The city negotiates contract participation after the proposal selection process. All additional work involved in this Amendment will be performed by Geosyntec Consultants of NC, P.C. and their existing subconsultants. Geosyntec Consultants of NC, P.C. has committed 13.84% (\$45,675) of the total contract Amendment to the following certified firms:

- Steward Engineering, Inc. (MBE) (\$41,950) (surveying and easement mapping services)
- Carolinas Geotechnical Group, PLLC (SBE) (\$3,725) (geotechnical boring services)

Fiscal Note

Funding: Storm Water Capital Investment Plan

Attachment(s)

Map