



Legislation Details (With Text)

File #: 15-17137 **Version:** 1 **Name:**

Type: Consent Item **Status:** Approved

File created: 1/4/2022 **In control:** City Council Business Meeting

On agenda: 2/28/2022 **Final action:** 2/28/2022

Title: Airport South Crossfield Taxiway Construction Change Order

Attachments:

Date	Ver.	Action By	Action	Result
2/28/2022	1	City Council Business Meeting	Approve	

Airport South Crossfield Taxiway Construction Change Order

Action:
Approve change order #1 for \$542,592.40 to Thalle Construction Company Inc. for the deicing pad and South Crossfield Taxiway Project Package 1.

Staff Resource(s):
 Haley Gentry, Aviation
 Jack Christine, Aviation

Explanation

- The South Crossfield Taxiway Project will increase airfield operational efficiency with the construction of a new cross-field taxiway connecting the center and eastern-most runway. This project includes the extension of Taxiway F and the relocation of existing deicing pads from the cargo area to the south end of the center runway.
- On November 9, 2020, City Council approved a contract in the amount of \$51,157,084.53 with Thalle Construction Company Inc. for the deicing pad and South Crossfield Taxiway Project Package 1 for earthwork and utilities.
- This change order will provide changes to the construction of the regional detention basin to address North Carolina Department of Environmental Quality dam safety comments regarding water quantity requirements associated with current and future development.
- The new total of the contract, including this amendment, will be \$51,699,676.93.
- This activity is occurring on airport property located in Council District 3.

Disadvantaged Business Enterprise

All additional work involved in this amendment will be performed by Thalle Construction Company Inc. and their existing sub-contractors.

Fiscal Note

Funding: Aviation Capital Investment Plan