



Legislation Details (With Text)

**File #:** 15-21126    **Version:** 1    **Name:**  
**Type:** Consent Item    **Status:** Approved  
**File created:** 8/22/2023    **In control:** City Council Business Meeting  
**On agenda:** 1/8/2024    **Final action:** 1/8/2024  
**Title:** Fourth Parallel Runway - Early Grading Change Order

**Attachments:**

Date	Ver.	Action By	Action	Result
1/8/2024	1	City Council Business Meeting	Approve	

**Fourth Parallel Runway - Early Grading Change Order**

**Action:**

**Approve change order #1 for \$3,657,630.53 to ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.**

**Staff Resource(s):**

Haley Gentry, Aviation  
Jack Christine, Aviation

**Explanation**

- Aviation is in the design phase for the Fourth Parallel Runway Program which will enhance airfield capacity and operational efficiency.
- On March 13, 2023, City Council approved a contract in the amount of \$44,589,894.76 with ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.
- The project consists of grading, drainage, fencing, erosion and sediment control, tree clearing, sanitary sewer installation, concrete box culvert extension and duct bank installation.
- This change order will provide modifications to proposed communication duct bank and storm drain systems, and the removal of compost stockpiles left by the closed composting facility.
- Including these work elements in the current contract allows for a more compact project schedule as the final design packages are completed over the next six months.
- The new total value of the contract is \$48,247,525.29.

**Disadvantaged Business Enterprise**

Established DBE Goal: 14.00%  
Committed DBE Goal: 14.15%

All work involved in this change order will be performed by ES Wagner Company, LLC and their existing subcontractors.

**Fiscal Note**

Funding: Aviation Capital Investment Plan