



Legislation Details (With Text)

File #:	15-15184	Version:	1	Name:	
Type:	Consent Item	Status:		Agenda Ready	
File created:	2/8/2021	In control:		City Council Business Meeting	
On agenda:	3/22/2021	Final action:			
Title:	Upper Taggart Creek Outfall Replacement Change Order				
Attachments:	1. Map-Upper Taggart Creek Outfall Replacement Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Upper Taggart Creek Outfall Replacement Change Order

Action:

Approve change order #1 for \$2,598,720 to Park Construction of North Carolina, Inc. for Upper Taggart Creek Outfall Replacement project.

Staff Resource(s):

Angela Charles, Charlotte Water
David Czerr, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This project includes the replacement of approximately 10,000 linear feet of sanitary sewer ranging in sizes from eight-inch to 36-inch serving the customers located near Billy Graham Parkway and West Boulevard (Council District 3). This project will include a deep excavation (40 to 50 feet deep) and tunneling methods to install a 36-inch sanitary sewer.
- This change order is needed due to exceeding the anticipated rock quantities. Originally, 13,000 cubic yards of rock was estimated. This was exceeded by approximately 16,000 cubic yards.
- On February 24, 2020, City Council approved a contract with Park Construction of North Carolina, Inc. for construction of the Upper Taggart Creek Outfall Replacement project.
- The unit price for cubic yard of rock provided by the contractor will not change for the overage.
- The new total value of the contract is \$19,365,585.36.

Charlotte Business INCLUSION

All additional work involved in this Change Order will be performed by Park Construction of North Carolina, Inc. and their existing subcontractors (Part D: Section 6 of the Charlotte Business INCLUSION Policy).

Fiscal Note

Funding: Charlotte Water Capital Investment Plan

Attachment(s)

Map