



Legislation Details (With Text)

File #:	15-10094	Version:	1	Name:	
Type:	Consent Item	Status:		Approved	
File created:	1/15/2019	In control:		City Council Business Meeting	
On agenda:	4/22/2019	Final action:		4/22/2019	
Title:	Mallard Creek Wastewater Treatment Plant Reliability and Ultraviolet Improvements Construction Manager at Risk Construction Phase				
Attachments:	1. Map-Mallard Creek Wastewater Treatment Plant Reliability and Ultraviolet Improvements Construction Manager at Risk Construction Phase				

Date	Ver.	Action By	Action	Result
4/22/2019	1	City Council Business Meeting	Approve	Pass

Mallard Creek Wastewater Treatment Plant Reliability and Ultraviolet Improvements Construction Manager at Risk Construction Phase

Action:

Approve a guaranteed maximum price of \$4,014,899 to Crowder Constructors, Inc. dba Crowder Construction Company for the purchase of wastewater treatment equipment needed for the construction services of the Mallard Creek Wastewater Treatment Plant Reliability and Ultraviolet Improvements project.

Staff Resource(s):

Angela Lee, Charlotte Water
Ron Hargrove, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This request is for approval of a guaranteed maximum price (GMP) for the purchase of equipment required to complete major components of the Mallard Creek Wastewater Treatment Plant (WWTP) Reliability and Ultraviolet Improvements project (Council District 4).
- This project will rehabilitate or replace critical components of the wastewater treatment process systems at the Mallard Creek WWTP to ensure reliable discharge permit compliance and provide additional capacity for future growth.
- The design phase for this project is 60 percent complete, with design expected to conclude in the third quarter of 2019. Construction will commence in the fourth quarter of 2019, with a construction duration of 24 months.
- Although construction has not commenced, approval of the GMP for the purchase of this equipment will accelerate the project’s schedule and reduce the risk of future price escalation.
- On May 30, 2018, Council approved a contract with Crowder Constructors, Inc. for pre-construction phase services for this project.
- The estimated construction cost is \$28,000,000.
- Council will receive a request for the approval of a second GMP to complete construction.

Charlotte Business INclusion

This contract is solely for the purchase of wastewater treatment equipment, which consists of specialized manufacturing equipment and therefore does not have MWSBE subcontracting opportunities. The City will establish subcontracting goals for this Construction Manager at Risk contract once the scopes of work and bid packages are defined (Part G: Section 2.7 of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Charlotte Water Community Investment Plan

Attachment(s)

Map