



Legislation Text

File #: 15-21126, Version: 1

Fourth Parallel Runway - Early Grading Change Order

Action:

Approve change order #1 for \$3,657,630.53 to ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.

Staff Resource(s):

Haley Gentry, Aviation
Jack Christine, Aviation

Explanation

- Aviation is in the design phase for the Fourth Parallel Runway Program which will enhance airfield capacity and operational efficiency.
- On March 13, 2023, City Council approved a contract in the amount of \$44,589,894.76 with ES Wagner Company, LLC for the Fourth Parallel Runway - Early Grading project.
- The project consists of grading, drainage, fencing, erosion and sediment control, tree clearing, sanitary sewer installation, concrete box culvert extension and duct bank installation.
- This change order will provide modifications to proposed communication duct bank and storm drain systems, and the removal of compost stockpiles left by the closed composting facility.
- Including these work elements in the current contract allows for a more compact project schedule as the final design packages are completed over the next six months.
- The new total value of the contract is \$48,247,525.29.

Disadvantaged Business Enterprise

Established DBE Goal: 14.00%
Committed DBE Goal: 14.15%

All work involved in this change order will be performed by ES Wagner Company, LLC and their existing subcontractors.

Fiscal Note

Funding: Aviation Capital Investment Plan