City of Charlotte



Charlotte-Mecklenburg Government Center 600 East 4th Street Charlotte, NC 28202

Legislation Details (With Text)

File #: 15-5755 **Version**: 1 **Name**:

Type: Consent Item Status: Approved

File created: 5/31/2017 In control: City Council Business Meeting

On agenda: 7/24/2017 Final action: 7/24/2017

Title: Airport Concourse E Baggage Transfer Station Contract Amendment

Attachments: 1. Airport ORD070717 - Councourse E Baggage Transfer Facility Station

Date	Ver.	Action By	Action	Result
7/24/2017	1	City Council Business Meeting	Approve	Pass

Airport Concourse E Baggage Transfer Station Contract Amendment

Action:

- A. Approve contract amendment #1 for \$229,240 with RS&H Architects Engineers Planners, Inc. for additional design services for the Concourse E Baggage Transfer Station, and
- B. Adopt a budget ordinance appropriating \$229,240 from the Aviation Discretionary Fund to the Aviation Community Investment Plan Fund.

Staff Resource(s):

Brent Cagle, Aviation Jack Christine, Aviation

Explanation

- American Airlines identified a need to relocate maintenance operation space for regional carriers, in order for their maintenance staff to be closer to the aircraft.
- The Aviation Department determined that the Concourse E Baggage Transfer Station, currently under construction, would be the best location to accommodate this need.
- Contract amendment #1, in the amount of \$229,240, with RS&H Architects Engineers Planners,
 Inc. will provide additional design services for space expansion to include the new maintenance operation space. The amendment will also allow for additional construction administration services.
- The new total value of the contract, including the contract amendment, is \$945,068.
- Aviation anticipates returning to City Council with a construction change order request in fall of 2017.

Fiscal Note

Funding: Aviation Community Investment Plan Funding to be replaced by future passenger facility charge funds

Charlotte Business Inclusion

RS&H Architects Engineers Planners, Inc. has committed 20.60% (\$47,212) of the total contract amendment (\$229,240) amount to the following certified firms:

McCracken & Lopez, PA (SBE) (\$28,540) (MEP engineering)

File #: 15-5755, Version: 1

Laurene, Rickher & Sorrell, PC (SBE) (\$18,672) (structural engineering)

Attachment(s)

Budget Ordinance