



Charlotte-Mecklenburg Government Center 600 East 4th Street Charlotte, NC 28202

# Legislation Details (With Text)

File #: 15-8233 **Version**: 1 **Name**:

Type: Consent Item Status: Approved

File created: 5/4/2018 In control: City Council Business Meeting

**On agenda:** 6/25/2018 **Final action:** 6/25/2018

Title: American Airlines Line Maintenance Hangar Expansion Change Order

Attachments:

Date	Ver.	Action By	Action	Result
6/25/2018	1	City Council Business Meeting	Approve	Pass

## American Airlines Line Maintenance Hangar Expansion Change Order

#### Action:

Approve change order #1 in the amount of \$375,000 to Messer Construction Company of Charlotte, NC, for additional scope items added to the American Airlines Line Maintenance Hangar Expansion project.

## Staff Resource(s):

Brent Cagle, Aviation Jack Christine, Aviation

### **Explanation**

- On July 24, 2017, City Council approved a construction contract in the amount of \$2,809,400 to Messer Construction Company of Charlotte, NC, for the renovation and expansion of the American Airlines Line Maintenance Hangar.
- On January 23, 2018, the City executed an Airport Tenant Improvement Reimbursement Agreement with American Airlines.
- This change order will provide the additional funds required for Messer Construction Company to proceed with the associated scope of work.
- The additional scope of work items, as requested by American Airlines after the start of construction includes the following:
  - Architectural, mechanical, electrical, plumbing and sprinkler changes required to relocate the locker room area,
  - Additional electrical and data outlets throughout the expansion and renovation areas, as well as areas of the facility outside of the original project scope limits, and
  - Addition of an emergency power generator.
- The new total value of the contract, including change orders, is \$3,184,400.
- This activity is occurring on airport property, which is in Council District 3.

## **Charlotte Business INClusion**

All additional work involved in this change order will be performed by Messer Construction Company and their existing subcontractors (Part D: Section 6 of the Charlotte Business INClusion Policy).

### **Fiscal Note**

Funding: Aviation Community Investment Plan