City of Charlotte



Pass

Legislation Details (With Text)

File #:	15-8441	Version:	1	Name:		
Туре:	Consent Item			Status:	Approved	
File created:	5/31/2018			In control:	City Council Business Meeting	
On agenda:	7/23/2018			Final action:	7/23/2018	
Title:	Airport Energy Infrastructure/South Campus Fiber Ductbank Change Order #1					
Attachments:						
Date	Ver. Action By		Action		Result	

Approve

Airport Energy Infrastructure/South Campus Fiber Ductbank Change Order #1

Action:

7/23/2018

Approve change order #1 for \$1,937,839 to Brooks Berry Haynie & Associates, Inc. for Energy Infrastructure/South Campus Fiber Ductbank project electrical infrastructure.

Staff Resource(s):

Brent Cagle, Aviation Jack Christine, Aviation

1

Explanation

- On November 28, 2016, City Council approved a construction contract with Brooks Berry Haynie & Associates, Inc. for electrical infrastructure.
- The Airport has been working to upgrade its electrical infrastructure after a series of power outages over the past five years.
- The Energy Infrastructure / South Campus Fiber Ductbank project will provide concrete-encased conduit pathways for future upgrades to airport electrical transmission service, as well as redundancy and enhanced connectivity for the airport's security and communications fiber optic system.
- The change order work includes repairing a Federal Aviation Administration cable, underground electrical feeds for an emergency air conditioner for Concourse A Expansion, and for power redundancy between Concourse A Expansion and the Hourly Parking Deck.
- The change order also includes airfield electrical lighting and concrete work associated with taxiway demolition in the vicinity of the duct bank construction.
- The new total value of the contract is \$9,936,274.61.
- This activity is occurring on airport property, Council District 3.

City Council Business Meeting

Charlotte Business INClusion

All additional work involved in this change order will be performed by Brooks Berry Haynie & Associates, Inc. and their existing subcontractors (Part D: Section 6 of the Charlotte Business INClusion Policy).

Fiscal Note

Funding: Aviation Community Investment Plan