

Legislation Details (With Text)

File #:	15-8896	Version:	1	Name:	
Type:	Consent Item	Status:		Approved	
File created:	7/26/2018	In control:		City Council Business Meeting	
On agenda:	9/24/2018	Final action:		9/24/2018	
Title:	Airport Taxiway A Rehabilitation Change Order #1				
Attachments:	1. UPS Reimbursement 09.06.18.pdf				

Date	Ver.	Action By	Action	Result
9/24/2018	1	City Council Business Meeting	Approve	Pass

Airport Taxiway A Rehabilitation Change Order #1

Action:

- A. Approve change order #1 for the amount of \$942,272 to Hi-Way Paving Inc. for work related to the Taxiway A Rehabilitation project and the expansion of the aircraft ramp at the existing UPS cargo facility, and**
- B. Approve a reimbursement agreement between the City and United Parcel Service in the amount of \$847,981.60 for the expansion of the aircraft ramp and parking facilities at the existing UPS cargo facility.**

Staff Resource(s):

Brent Cagle, Aviation
Jack Christine, Aviation

Explanation

- On October 9, 2017, City Council approved a construction contract with Hi-Way Paving, Inc. in the amount of \$12,823,949 to rehabilitate the existing concrete and asphalt pavements of Taxiway A.
- As part of this project, the City has requested that Hi-Way install additional aircraft ramp and tractor trailer parking adjacent to the project site. This additional ramp will be utilized by United Parcel Service (UPS) for its cargo operations.
- The change order work includes concrete paving, asphalt paving, security fencing, light pole relocations, and underground electrical work to accommodate a new tractor trailer parking lot for UPS. This parking lot will also be used to stage the UPS ground service equipment.
- UPS has agreed to reimburse the City in the amount of \$847,981.60 for the aircraft ramp and parking expansion. UPS previously reimbursed the City for design services related to the UPS work under a separate reimbursement agreement dated June 27, 2018
- The additional \$94,290.40 included in change order #1 is related to the original Taxiway A rehabilitation project scope.
- The new total value of the contract including change order #1 is \$ 13,766,221.
- This activity is occurring on airport property, Council District 3.

Disadvantaged Business Enterprise

All additional work involved in this change order will be performed by Hi-Way Paving Inc. and their existing subcontractors.

Fiscal Note

Funding: Aviation Community Investment Plan and reimbursement of \$847,981.60 by UPS