



Legislation Details (With Text)

File #:	15-14071	Version:	1	Name:	
Type:	Consent Item	Status:		Agenda Ready	
File created:	8/24/2020	In control:		City Council Business Meeting	
On agenda:	10/12/2020	Final action:			
Title:	McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order				
Attachments:	1. Map-McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

McAlpine Creek Wastewater Treatment Plant Grit System Upgrades Change Order

Action:

Approve change order #2 for \$620,723.99 to The Harper Corporation - General Contractors for the McAlpine Creek Wastewater Treatment Plant Grit System Upgrades project.

Staff Resource(s):

Angela Charles, Charlotte Water
Ron Hargrove, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This change order will provide an improved grit removal system for the McAlpine Creek Wastewater Treatment Plant, located in the Town of Pineville (adjacent to Council District 7).
- The grit removal system is a critical component of the wastewater treatment process.
- The upgrades provided in this change order will reduce maintenance costs and prolong the life of associated treatment equipment, thus improving the reliability of overall plant operations and discharge permit compliance.
- On November 25, 2019, City Council approved the construction contract for this project in the amount of \$4,960,000
- On June 9, 2020, change order #1 was approved, which included administrative changes involving no additional time or money.
- The total value of the contract, including change order #2, is \$5,580,723.99.
- The project is anticipated to be complete by the third quarter of 2021.

Charlotte Business INclusion

Per Charlotte Business INclusion Policy: Part B: Section 3 The city shall not establish Subcontracting Goals for Contracts where (a) there are no subcontracting opportunities identified for the Contract; or (b) there are no MWBEs or SBEs certified to perform the scopes of work that the city regards as realistic opportunities for subcontracting.

These contracts meet the provisions of (a) - No subcontracting opportunities.

Fiscal Note

Funding: Charlotte Water Capital Investment Plan