



Legislation Details (With Text)

File #: 15-19664 **Version:** 1 **Name:**
Type: Consent Item **Status:** Approved
File created: 2/1/2023 **In control:** City Council Business Meeting
On agenda: 3/13/2023 **Final action:** 3/13/2023
Title: Mallard Creek Wastewater Treatment Plant Improvements

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------------------|---------|--------|
| 3/13/2023 | 1 | City Council Business Meeting | Approve | |

Mallard Creek Wastewater Treatment Plant Improvements

Action:

Approve a guaranteed maximum price of \$28,211,349.00 to PC/Leeper, A Joint Venture for construction manager at risk services for construction of two new equalization tanks and biosolids building improvements for the Mallard Creek Wastewater Treatment Plant Phase 1 Improvements project.

Staff Resource(s):

Angela Charles, Charlotte Water
David Czerr, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- Charlotte Water has initiated a multi-phased program spanning several years within the Mallard Creek Basin (Council District 4), which includes the capacity expansion of the Mallard Creek Wastewater Treatment Plant (WWTP) from 13.1 to 16.0 million gallons per day.
- As a part of this program, PC/Leeper, A Joint Venture has developed a guaranteed maximum price (GMP) for the construction of new equalization tanks and biosolids building improvements at the Mallard Creek WWTP.
- On June 28, 2021, City Council approved a contract for \$964,696 with PC/Leeper, A Joint Venture for preconstruction services.
- On July 11, 2022, and January 10, 2023, City Council approved GMPs totaling \$85,279,103 with PC/Leeper, A Joint Venture for equipment procurement, preliminary construction, and for the construction of a new influent pump station.
- The Mallard Creek WWTP Phase 1 Improvements project is anticipated to be complete by fourth quarter 2025.

Charlotte Business INclusion

The city has established a 10.00% MSBE project goal. Because this is a Construction Manager at Risk project, the Construction Manager has the opportunity to add on Small Business Enterprise (SBE) and Minority Business Enterprise (MBE) firms throughout the life of the Project (Part G: Section 2.3 of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Charlotte Water Capital Investment Plan