

# City of Charlotte

Charlotte-Mecklenburg Government Center 600 East 4th Street Charlotte, NC 28202

# Legislation Details (With Text)

File #: 15-22431 Version: 1 Name:

Type: Consent Item Status: Approved

File created: 3/8/2024 In control: City Council Business Meeting

On agenda: 4/22/2024 Final action: 4/22/2024

Title: Airport Overlook Relocation Construction Change Order

Attachments:

Date	Ver.	Action By	Action	Result
4/22/2024	1	City Council Business Meeting	Approve	Pass

## Airport Overlook Relocation Construction Change Order

#### **Action:**

Approve change order #1 for \$699,211.10 to Crowder Construction Company for the North End -Around Taxiway Airport Overlook Relocation project.

## Staff Resource(s):

Haley Gentry, Aviation Jack Christine, Aviation

### **Explanation**

- Aviation is in the construction phase for the North End-Around Taxiway (NEAT) Airport Overlook Relocation project.
- On July 10, 2023, City Council approved a contract in the amount of \$8,009,597.20 with Crowder Construction Company for the NEAT Airport Overlook Relocation project.
- The project consists of erosion control, asphalt and concrete paving, drainage installation, pavement markings, signage, conduit installation, and electrical work.
- This change order will provide for additional water line, irrigation credits and public amenities to include restroom slab insulation, excavation, storm drainpipe, sanitary sewer pipe, decorative lighting, and temporary wayfinding signage.
- The new total value of the contract is \$8,708,808.30.

#### **Disadvantaged Business Enterprise**

All additional work involved with this change order will be performed by Crowder Construction Company and their existing subconsultants and subcontractors.

#### **Fiscal Note**

Funding: Aviation Capital Investment Plan