

Legislation Text

File #: 15-5545, Version: 1

Cherokee Scotland Storm Drainage Improvement Project Change Order #2

Action:

Approve change order #2 for \$294,525 to OnSite Development, LLC for the Cherokee Scotland Storm Drainage Improvement Project.

Staff Resource(s):

Gina Shell, Engineering and Property Management
Susan Tolan, Engineering and Property Management
Jackie Bray, Engineering and Property Management

Explanation

- The Cherokee/Scotland project includes installation of over 10,000 feet of storm drainage infrastructure.
- Change Order #1 in the amount of \$788,921.85 was approved by City Council on February 8, 2016. This change order provided funding for additional sewer replacement on Biltmore Drive and extended the contract completion to September 2017.
- Change Order #2 in the amount of \$294,525 will accommodate backfill material underestimated at the time of bid.
- The contractor will be paid the original contract unit price for the backfill material.
- The total contract value including this change order is \$7,450,607.58, which is available within the project budget.
- The project is scheduled to be complete by the third quarter of 2017.

Charlotte Business INclusion

Additional work will be performed by OnSite Development and their existing subcontractors (Part D: Section 6 of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Storm Water Community Investment Plan

Attachment(s)

Map