



Legislation Text

File #: 15-8780, Version: 1

McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project Change Order #1

Action:

Approve Change Order #1 for \$538,723.17 to The Harper Corporation-General Contractors for the McAlpine Creek Wastewater Treatment Plant Reliability Improvements Project.

Staff Resource(s):

Angela Lee, Charlotte Water
Carl Wilson, Charlotte Water

Explanation

- This change order will provide for the installation and start-up of three new pumps in the intermediate pumping station at the McAlpine Wastewater Treatment Plant, located in the southern part of Mecklenburg County (Council District 7).
- These pumps are used to lift the wastewater flow up to the next step in the treatment process.
- The original project scope included the refurbishment of these pumps, however sandblasting revealed significant corrosion which will require replacement with new pumps instead.
- On November 14, 2016, Council awarded a construction contract to The Harper Corporation-General Contractors for \$6,369,438 for this project.
- The new total value of the contract is \$6,908,161.17.
- This change order will be funded within the existing Charlotte Water Community Investment Plan.
- The project is anticipated to be complete by the fourth quarter of 2018.

Charlotte Business INclusion

All additional work involved in this Change Order will be performed by The Harper Corporation-General Contractors and their existing subcontractors (Part D: Section 6 of the Charlotte Business INclusion Policy).

Fiscal Note

Funding: Charlotte Water Community Investment Plan

Attachment(s)

Map