



## Legislation Text

---

File #: 15-17476, Version: 1

---

### Natural Gas Line Relocation Agreement Amendment

**Action:**

**Approve amendment #1 for \$687,844.53 to the agreement with Piedmont Natural Gas Company, Inc. for relocation of a gas pipeline for the McAlpine Creek Relief Sanitary Sewer Phase 3 Project.**

**Staff Resource(s):**

Angela Charles, Charlotte Water  
David Czerr, Charlotte Water

**Explanation**

- The McAlpine Creek Relief Sanitary Sewer Project provided a new sanitary sewer pipe that extended along McAlpine Creek from the McAlpine Wastewater Treatment Plant, located in the Town of Pineville, to Lawyers Road (Council Districts 5, 6, and 7).
- The extension construction was underway when a conflict with an existing 12-inch natural gas pipeline was discovered close to Sardis Road.
- On May 12, 2014, City Council approved an agreement with Piedmont Natural Gas Company, Inc. for the relocation of the natural gas pipeline, which was based on an estimate of \$570,087.
- The new value of the agreement is \$1,257,931.53, based on the actual cost.

**Fiscal Note**

Funding: Charlotte Water Capital Investment Plan

**Attachment(s)**

Map