

## Legislation Text

---

File #: 15-18965, Version: 1

---

### **Airport South Crossfield Taxiway Construction Change Order**

**Action:**

**Approve change order #1 for \$4,162,113 to Hi-Way Paving, Inc. for the Deicing Pad and South Crossfield Taxiway Project Package 2.**

**Staff Resource(s):**

Haley Gentry, Aviation  
Jack Christine, Aviation

**Explanation**

- The Deicing Pad and South Crossfield Taxiway Project consists of three packages of work which will increase airfield operational efficiency. Construction activities in these three packages include the extension of Taxiway F, the construction of a new cross-field taxiway connecting the center and eastern-most runways, and the relocation of existing aircraft deicing pads from the cargo area to the south end of the center runway.
- On February 13, 2023, City Council approved a contract in the amount of \$75,551,803.60 with Hi-Way Paving, Inc. for the Deicing Pad and South Crossfield Taxiway Project Package 2 for pavement and lighting for the new taxiway extensions and deicing pad.
- This change order includes earthwork that was descoped from Package 1, which was determined will be more efficiently performed within the scope of Package 2 in order to maintain project schedule.
- The new total value of the Package 2 contract is \$79,713,916.60.
- This activity is occurring on airport property.

**Disadvantaged Business Enterprise**

Established DBE Goal: 11.00%  
Committed DBE Goal: 11.18%

All additional work involved in this change order will be performed by Hi-Way Paving and their existing subcontractors.

**Fiscal Note**

Funding: Aviation Capital Investment Plan