

Legislation Text

File #: 15-20022, Version: 1

Airport Roadway Relocation Construction Change Order

Action:

Approve change order #5 for \$532,500 to Crowder Construction Company for the North End-Around Taxiway Old Dowd Road construction project.

Staff Resource(s):

Haley Gentry, Aviation
Jack Christine, Aviation

Explanation

- A portion of the existing Old Dowd Road conflicts with the North End-Around Taxiway (NEAT) project currently underway at the Airport.
- This contract provides for the construction of a new section of roadway and overhead bridge to replace the portion in conflict.
- This change order will provide for railroad protection services to comply with federal railroad requirements.
- Aviation entered into an agreement with Norfolk Southern Railway Company (NSRR) on June 3, 2022, which allowed for the construction of this new section of roadway and overhead bridge in the vicinity of NSRR property. The agreement included railroad protection services provided by NSRR. At the request of NSRR, the responsibility of these services has been descoped from the agreement and transferred to the contractor.
- On August 22, 2022, City Council approved a contract in the amount of \$39,422,735 with Crowder Construction Company for the North End-Around Taxiway Old Dowd Road construction project.
- Change Orders 1-4 increased the total contract expenditures to \$39,880,371.20.
- The new total value of the contract is \$40,412,871.20.

Disadvantaged Business Enterprise

Established DBE Goal: 19.00%

Committed DBE Goal (at time of Bid): 19.00%

All additional work involved in this change order will be performed by Crowder Construction Company and their existing sub-contractors.

Fiscal Note

Funding: Aviation Capital Investment Plan